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Subject: Approval of Schedule Extension Request for abové Graﬁe — éJ;1

Decontamination and Dismantlement of Component 5f. Plant 5 Pipe
Bridge, East Warehouse Complex, and Plant 3 Pipe Bridge

Dear Mr. Reising:

The United States Environmental Protection Agency (EPA) has completed its
review of the above-referenced letter and enclosure, sent by the United States
Department of Energy (DOE) on November 16, 2001 and received by EPA on
November 19, 2001. The letter and enclosure provide a request for extension
to the completion date schedules for Component 5F. Plant 5 Pipe Bridge, East
Warehouse Complex, and Plant 3 Pipe Bridge. The completion dates requested
are as follows:

+ December 30, 2002 - Plant 3 Pipe Bridge
+ December 31, 2002 - Component 5F and Plant 5 Pipe Bridge
« September 30, 2007 - East Warehouse Complex

EPA found the basis for this request adequate and the revised completion date
milestones acceptable; EPA therefore approves the extension request letter.
The dates and activities summarized in this letter are enforceable milestones .
under the 1991 Amended Consent Agreement. Please contact me at (312) 886-4591
if you have any questions.

Sincerely,

£ |
G Jablonowski
Project Manager

Federal Facilities Section
Superfund Division

cc: Tom Schneider, OEPA-SWDO
Kim Chaney, U.S. DOE-HDQ
John Bradburne, Fluor Fernald
Terry Hagen, Fluor Fernald
Tim Poff, Fluor Fernald
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